
1 | P a g e  
 

SOLLIMS Annual Development Plan FY2016 

Project Information  

Project: SOLLIMS 5.0  

Project Time-frame: October 2015 – September 2016 

Attached worksheets: Network Diagrams 

 Wireframes 

 

Process impact: This plan will be used to evaluate and manage the project. Key assumptions that 
affect the plan should be documented here. The project plan should be updated throughout the life-
time of the project.  

Summary of Project 
 
The system development of SOLLIMS 5.0 in FY16 is going to be focused on enhancing the Member 
experience. This includes but is not limited to: The Search function will be expanded and updated; 
Shared Document Pop-up/Dropdown Menus will be implemented; notification emails will be 
standardized as well as sent upon successfully adding to a COP block or Knowledge Library; Security 
Questions will now be a requirement for new users to populate; Lesson Reports will be updated; 
Users subscriptions will be expanded to several additional content areas; The project tool will receive 
a much needed upgrade as well as the Forum/Blog Module.  

Summary of Methodology 
 

The development methodology for this plan will be a Waterfall1 approach as shown below.  
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Requirements Change Control 

1.  The Configuration Control Board (CCB) will review requested requirement changes, 
authorize as appropriate and publish to ADP. 

2.  Requests from the CCB for requirements changes will be tracked in the Configuration 
Management Tool website by the IT Specialist and the Developer.  

Plan Updates 
 

 This project plan will be updated by the SOLLIMS PM and IT Specialist as needed 
throughout the project. It will be placed under version control and stored on the PKSOI 
SharePoint portal.  

 Any change to the plan will cause an automatic notification to be sent to a project 
mailing list. 

 Each fiscal year a new ADP will be drafted with new requirements and will be available 
to the CCB and Developer for review no later than contract award date +31 days*. The 
approved ADP will define development activity for the upcoming year. The ADP will be 
approved no later than last day of October of current year. 
 
*Unless approved by Government COTR   

Required Resources 
 

Development Team  

The development team will consist of SOLLIMS PM, IT Specialist, Developer, and Network 
Administrator. 

 

Configuration Control Board 

The Configuration Control Board (CCB) will consist of SOLLIMS PM, SOLLIMS Lessons 
Learned Analyst, and the IT Specialist.  

 

Required tools 

 Configuration Management Tool: http://projects.nsitellc.com 
 Development site http://devnew.pksoi.org/ 
 PKSOI Sharepoint repository:  

  https://internal.carlisle.army.mil/sites/PKSOI/LessonsLearned/SOLLIMS CMT Files/ 
 Skype: PKSOI/Developer communications 
 MS SQL Express Server 2008R2 
 SOLR Server 
 Windows Server 2008R2 

Required Software: 
Name of Software 

 
Manufacturer 

SQL Server Microsoft 

ColdFusion Adobe 
jQuery jQuery 

CFBB AderSoftware 
Gitstack Gistack 

MonoDroid x2 Xamarin 

MonoTouch x2 Xamarin 
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iOS Developer Apple 

Required Software Licenses 

Name of Software Manufacture Version URL 

Cold Fusion Adobe 9 http://www.adobe.com/products/eulas/ 
SQL  
Server 

Microsoft 2008R2 http://www.microsoft.com/sqlserver/en/ 
s/get-sql-server/how-to-buy.aspx 

jQuery jQuery  http://jquery.org/license/ 
CFBB AderSoftware v1.4.0 http://www.adersoftware.com/index.cfm 

?page=cfbb 
iOS Developer Apple   
MonoDroid x2 Xamarin   
MonoTouch x2 Xamarin   

System Maintenance  
SOLLIMS current system capabilities will remain intact and maintenance will be performed as 
necessary by the developer and network administrator to remediate any issues with system function 
and performance. Any and all changes to the system that will have a direct impact to the customer 
interface or data repository will be reviewed and approved by the CCB.  

Deliverables for FY16           
Deliverable Name Description Projected 

Delivery 
Date 

 
SOLLIMS 5.0 

 
Web 2.0 Style User 
Interface - CMEPP 

 
1 

1. Displays a uniquely defined web-style interface for the CMEPP 
Portal in SOLLIMS based on this website: 
https://www.cmeppintl.com 

2. Uses SOLLIMS registration/logon routine.  The system will use the 
same User/Id and password as SOLLIMS. 

3. Allows users assigned to the CMEPP portal to enter SOLLIMS 
environment using an independent URL.  The URL could be 
something similar to https://cmepp.sollims.org 

4. Allows users assigned to the CMEPP portal to have general 
access to SOLLIMS content and functions. 

5. Allows CMEPP portal manager and SOLLIMS System 
Administrator to designate pre-recorded videos, stored in a video 
content repository within SOLLIMS for display on landing page and 
sub-navigation pages. 

6. Allows CMEPP Portal Manager and SOLLIMS System 
Administrator to designate documents, journal type articles, and 
other text-based content within SOLLIMS, for display on landing 
page an sub-navigation pages. i.e. content within CMEPP DOCS 
folder. 

7. Allows CMEPP Portal Manager to link users to Forums & Blogs to 
facilitate discussion on key education topics and techniques. 
 
*See [ WIREFRAME – CMEPP1 – WEB STYLE USER INTERFACE.pptx ] 

 

 
SOLLIMS 5.0 

 
Interactive Hotspot 

Map - CMEPP 
 

2 

1.   Incorporate Google Maps in center of page with “hotspots” pinned  
      to CMEPP Portal Manager and/or SOLLIMS System Administrator      
      specified CMEPP activity/event locations 
2.   Provide Hotspot dropdown menu to list/provide navigation to all    
      Hotspot locations 
3.   Provide linkage to content within SOLLIMS main portal 

repositories for ‘on-click’ content display – includes text only, text 
with static graphic/photo, graphic/photo only, text with pre-recorded 
video, and pre-recorded video only 

 

https://www.cmeppintl.com/
https://cmepp.sollims.org/
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4.  Develop/implement “dashboard” utility that allows CMEPP Portal 
Manager and SOLLIMS System Administrator to build hotspot 
callouts. 

 
*See [ WIREFRAME – CMEPP2 – HOTSPOT MAP.pptx ] 

 
SOLLIMS 5.0 

 
Web Conferencing 

– CMEPP 
 

3 

1. Build administrative module to link to external web-conferencing 
service/application 

1. Portal manager/admin initiates online session within 
commercial web-conferencing service application. i.e. 
BigMarker, Adobe Connect, DCS 

2. Announcement/link allows users to join session 

 

 
SOLLIMS 5.0 

 
Search Function 

Upgrades 
 

4 

1. Knowledge Library 
1. The metatag selections will display “you searched on”  
2. Reset/New Search should bring you to the default new 

search screen 
3. Inlcude UJTL and ETM tags in Advanced Search 

Options 
2. Saved Searches *See [ WIREFRAME-Delete_Saved_Search.pptx ] 

1. Ability to delete from My Saved Searches screen 
2. Select title and dialogue pop-up includes “Delete” 

option 
1. This deletes from user My Saved Searches list 
2. Does not delete from Saved Searches list on Site 

Search interface screen. 
3. Admin/Super Admin ability to delete a Saved Search 

from the list of Saved Searches on the Site Search 
interface screen. 

 

 
SOLLIMS 5.0 

 
Shared Document 
Pop-up/Dropdown 

Menus 
 

5 
 

1. Show folder structure in pop-up/dropdown menu when user 
mouse-over a Shared Document library title; user can select folder 
from dropdown menu; on click – takes user to the existing page 
but to the section they clicked on (i.e. html anchor) 
 
*See  [ WIREFRAME-Shared-Document-Popup-Menu.pptx ] 

 

 
SOLLIMS 5.0 

 
User Subscriptions 

 
6 

1. In all portals, allow user to subscribe to: 
-Portal Announcements 
-Knowledge Library 
-Sampler 
-COP 

2.  The eMail would generate for new, updated, or deleted content. 
 

 

 
SOLLIMS 5.0 

 
New 

Data/Document 
Notifications 

 
7 

1. Notifications to Portal Manager, Admin and Super Admin 
1. New documents added to any Shared Document Library 
2. New COP Block is added to CoP in any portal 

2. Standardize notification emails for all new/add actions 
1. New lesson 
2. New document in Knowledge Library 
3. New document in Shared Document Library 
4. New COP Block added to COP 
5. Change in Daily Digest parameters 
6. Metatag SME notifications 

3. Standardized notification emails should provide 
1. Description of action (i.e. ‘Document Added’) 
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2. Where action occurred (i.e. ‘xyz library’) 
3. For Documents, title of document 
4. Link to Page / document in SOLLIMS 

 
SOLLIMS 5.0 

 
Create Security 

Questions 
 

8 

1. All new users will be required to create 2 Security 
Questions/Answers at Registration 

2. If a current user doesn’t have any security questions setup, then at 
the 6th month password change notification, they must create 
security questions/answers. 

 

 
SOLLIMS 5.0 

 
Lesson Reports 

 
9 

1. Add new menu item in Site Tools – ‘Lesson Reports’; on-click 
displays all Viewable Lesson Reports. 

2. Under ‘My Actions’>>’My Lesson Reports’ shows only/all lesson 
reports created by user 

3. In ‘My Lesson Reports’ screen, user can edit/delete only lesson 
reports he/she has created.  

 

 

 

** These development efforts are based on availability of funds.  These will be moved to 
FY17 if not completed in FY16. 

 
SOLLIMS 5.0  

 
Project 

Management Tool 
 

10 ** 

1. Refine user interface and improve functionality 
1. Verify/fix notifications based on assignment of support/OPR 
2. Verify/fix notifications based on START DATE, DUE DATE 

and COMPLETED DATE 
3. Permit Project Manager to include email for non-SOLLIMS 

account holders 

 

 
SOLLIMS 5.0  

 
Forum/Blog New 

Module 
 

11 ** 

1. New single sign-on for the current forums. The forum system will 
be updated to seamlessly work with SOLLIMS and will not require 
the user to do a secondary logon/sign-in.  It will have the same 
‘graphical site theme’ as SOLLIMS.  New module will provide all 
currently existing funcitons as the current system. 
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Version Release Report 

Once a new version of SOLLIMS or eSOLLIMS is deployed a Version Release Report will be 
generated within 30 days of the system release and distributed to both the customer and the 
developer. The Version Release Report will be drafted by the Information Technology Specialist (ITS) 
and the ITS will collaborate with the customer and the developer during this period to capture the data 
for the report.    

Quality Control 

Comprehensive testing on the development server of each deliverable by the developer and the 
customer will be planned and coordinated on the CMT to remediate any system issues at least one 
week prior to deployment on the production server. Once the deliverable has passed development 
testing and is released to production, acceptance testing will be conducted by the customer and the 
developer will provide remediation as needed. The Program Manager (PM) will act as the technical 
integrator providing quality control review of potential issues/side effects of system module 
deployments. Final acceptance of the deliverable will be approved by the Government COTR. 

Operations & Maintenance / Development Support 

Provide operations and maintenance to existing production environment, codebase and supporting software 
and hardware. This also includes break/fix support to all FY16 development. 

Unexpected/Urgent Configuration Change Requests 

This development plan allows for unexpected or special urgent configuration change request. The 
development plan will be adjusted as appropriate to reflect changes associated with this type of 
request. The request will be submitted in writing using the 5Ws method with sufficient detail; 
description to include source of request and impact if/ if not implemented. This request will also be 
placed on to the CMT system for tracking. Any change request will be reviewed by the SOLLIMS PM 
or in the event the SOLLIMS PM is not available it will be reviewed by the SOLLIMS Lessons Learned 
Analyst or PKSOI Operations Support Specialist. Once reviewed, the SOLLIMS PM, SOLLIMS 
Lessons Learned Analyst or PKSOI Operations Support Specialist will assign a priority to the 
requested configuration change. As well, the IT Specialist will update the ADP and CMT to reflect 
associated change and impact to plan. 

Risk Management 

The main risks of this project are: 

1. There is a potential for mission creep as new requirements are identified during the course of 
the development cycle. We will mitigate this risk by having the CCB meet bi-monthly to 
evaluate any newly identified requirements and provide guidance.   

2. External SOLLIMS partners/stakeholders identify unique key capabilities, web services, and 
data sharing capability or system development requirements. Resources would be strained, 
overlapping and result in possible milestones not being met. To manage this risk, the CCB will 
meet to discuss this partnering and how it affects the resources allocated to the ADP and 
adjust the ADP accordingly to meet the needs of the SOLLIMS program.    
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Conclusion  
SOLLIMS is an advanced and robust data collection and content management system that requires 
skillful software development administration. The development being proposed in this plan is 
generated from member and administrator requirements submitted to the CCB.  Administrators will 
enjoy more robust reporting tools. Users will appreciate a new Search and Tools layout, and 
enhanced site navigation.  The SOLLIMS program is constantly upgrading and refining its web based 
products so that the user community can benefit from its broad spectrum of capabilities and 
share/contribute to the wealth of knowledge it provides on Peacekeeping and Stability Operations. 
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